
Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 3/9/07 8/31/07

1 REF2.080 Increment 15 3/9/07 8/31/07

2 REF1.00800 ATV1 Launch 5/8/07 5/8/07

Group_1: 0. Earned Value Milestones 11/15/04 10/15/06

4 EV0030.09720 PGB (ATV1) CDR Support Plan (a3) L-24 5/8/05 11/15/04 11/15/04

5 EV0040.09720 PGB (ATV1) Status Post CDR (a4) L-18 11/8/05 11/30/04 11/30/04

6 EV0050.09720 PGB (ATV1) Verification Prep (b) L-13 4/8/06 1/31/05 1/31/05

7 EV0060.09720 PGB (ATV1) H/W Delivery Review (c1) L-8 9/8/06 7/14/06 7/14/06

8 EV0070.09720 PGB (ATV1) LPA/CoFR Prep (c2) L-5 12/8/06 10/15/06 10/15/06

Group_1: 1. Project Milestones 4/30/03 4/29/04

10 501A-002.09720 PGB (ATV1) PDR L-36 5/8/04 4/30/03 4/30/03

11 501A-010.09720 PGB (ATV1) CDR L-24 5/8/05 4/29/04 4/29/04

Group_1: 2. Safety 7/18/05 8/30/05

13 501B-031.09720 PGB (ATV1) Phase lll FSR DP Ph lll FSR
-45 days

5/22/06 7/18/05 7/18/05

14 501B-032.09720 PGB (ATV1) Phase lll FSR L-10 7/6/06 8/30/05 8/30/05

Group_1: 3. CoFR 12/21/06 2/1/07

16 501B-078.09720 PGB (ATV1) LPA Input L-12 weeks 2/13/07 12/21/06 12/21/06

17 501B-085.09720 PGB (ATV1) CoFR Endorsements L-6 weeks 3/27/07 2/1/07 2/1/07

Group_1: 4. Research & Mission Integration 10/16/02 12/29/06

19 501A-001.09720 PGB (ATV1) Export Control Letter PDR
(P,A,SS)

5/7/04 12/16/04 12/16/04

20 502A-007.09720 PGB (ATV1) Export Control Letter Concurrence L-35 (P,A)
L-23 (SS)

6/6/05 1/3/05 1/3/05

21 502A-006.09720 PGB (ATV1) ISS Payload Process Overview
(Roadshow)

L-36
(P,SS,A)

5/8/04 10/16/02 10/16/02

22 501A-003.09720 PGB (ATV1) PIA (P) L-14 (s)
PDR

5/7/04 5/10/05 5/10/05

3/9

5/8

11/15

11/30

1/31

7/14

10/15

4/30

4/29

7/18

8/30

TBD

TBD

12/16

1/3

5/10
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23 501A-003A.09720 PGB (ATV1) PIA CR Release L-13 (s)
CDR-1

4/7/05 8/9/05 8/9/05

24 501A-003B.09720 PGB (ATV1) PIA TCM L-12 (s)
CDR

5/8/05 9/14/05 9/14/05

25 501A-003C.09720 PGB (ATV1) PIA PMIT Approval L-11.5 (s)
CDR+1/2

5/23/05 9/30/05 9/30/05

26 502A-008.09720 PGB (ATV1) PIA (B/L) CDR+1
(P,SS,A)

6/8/05 10/19/05 10/19/05

27 501A-004.09720 PGB (ATV1) Hardware ICD (P) PDR (P,A)
L-14 (SS)

3/8/06 2/27/05 2/27/05

28 501A-004A.09720 PGB (ATV1) Hardware ICD PEI Internal Review
Start

CDR-1 (P,A)
L-13.5 (SS)

3/23/06 3/14/05 3/14/05

29 501A-004B.09720 PGB (ATV1) Hardware ICD TCM Complete CDR (P,A)
L-12.5 (SS)

4/23/06 4/14/05 4/14/05

30 501A-004C.09720 PGB (ATV1) Hardware ICD PECP Approval CDR+1/2
(P,A) L-12

5/8/06 7/26/05 7/26/05

31 501B-001.09720 PGB (ATV1) Questionnaire I-18 9/7/05 9/20/04 9/20/04

32 501B-012.09720 PGB (ATV1) PVP L-14 (SS) 3/8/06 2/27/05 2/27/05

33 502B-014.09720 PGB (ATV1) PVP (B/L) L-12 (SS) 5/8/06 7/26/05 7/26/05

34 501B-082.09720 PGB (ATV1) EMC Data (Middeck) L-2.5 (P,SS) 2/21/07 12/29/06 12/29/06

35 501B-083.09720 PGB (ATV1) Acoustic Data (Middeck) L-2.5 (P,SS) 2/21/07 12/29/06 12/29/06

Group_1: 5. Payload Engineering Integration 4/29/04 10/29/06

37 501A-011.09720 PGB (ATV1) HFIT Hardware Eval (P) CDR (P,SS) 5/8/05 4/29/04 4/29/04

38 503-004.09720 PGB (ATV1) HFIT Final Hardware Evaluation L-9 (P,s,SS) 8/6/06 8/17/05 8/17/05

39 501B-044.09720 PGB (ATV1) P/L Exceptions L-7.5 9/21/06 7/29/06 7/29/06

40 501B-021.09720 PGB (ATV1) Configuration DS - Schematics (P) L-12 (SS) 5/8/06 3/15/06 3/15/06

41 501B-043.09720 PGB (ATV1)  Configuration DS - Schematics (B/L) L-7.5 (SS) 9/21/06 7/29/06 7/29/06

42 501B-019.09720 PGB (ATV1) Configuration DS - On-Orbit
Configuration Drawings (B/L)

L-12 (SS) 5/8/06 3/15/06 3/15/06

43 501B-041.09720 PGB (ATV1) Configuration DS - On-Orbit
Configuration Drawings (U/D)

L-7.5 (SS) 9/21/06 7/29/06 7/29/06

44 501B-020.09720 PGB (ATV1) Configuration DS - Main Unit Top
Assy Drawing

L-12 (SS) 5/8/06 3/15/06 3/15/06

45 501B-042.09720 PGB (ATV1) Configuration DS - Main Unit Top
Assy Drawing (U/D)

L-7.5 (SS) 9/21/06 7/29/06 7/29/06

8/9

9/14

9/30

10/19

2/27

3/14

4/14

7/26

9/20

2/27

7/26

12/29

12/29

4/29

8/17

7/29

3/15

7/29

3/15

7/29

3/15

7/29
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46 501B-053.09720 PGB (ATV1) Configuration DS - P/L Transfer
Dwgs/Reqms (B/L)

L-6 (SS) 11/5/06 9/12/06 9/12/06

47 501B-029.09720 PGB (ATV1) Configuration DS - Stowage Hardware
Dwgs and Installed P/L Dwgs

L-11 (SS) 6/6/06 4/13/06 4/13/06

48 501B-050.09720 PGB (ATV1) Configuration  DS - Stowage
Hardware Dwgs and Installed P/L Dwgs (U/D)

L-7 (SS) 10/6/06 8/13/06 8/13/06

49 501A-018.09720 PGB (ATV1) Drawing DS - Crew Interface Label
Dwgs (Pre-released) OpNom Eval

CDR+4
(P,A)
CDR+6

11/5/05 10/27/04 10/27/04

50 503-001.09720 PGB (ATV1) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (P)

CDR+4.5
(P,A)
CDR+6.5

11/21/05 11/12/04 11/12/04

51 501B-037.09720 PGB (ATV1) Drawing DS - Crew Interface Label
Dwgs (Released)

I-8 7/10/06 7/23/05 7/23/05

52 503-005.09720 PGB (ATV1) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (F)

I-7.5 7/23/06 9/23/05 9/23/05

53 501B-023.09720 PGB (ATV1) P/L Verification Data L-12 to L-3
(SS)

7/1/05 8/28/04 10/29/06

54 501B-023.09720.
E.ST

ST- VERIFICATIONS: 4/22/05 8/28/04 10/29/06

55 501B-023.09720.
E.ST-ER-001

Structural Strength: 7/30/05 8/28/04 8/15/06

56 501B-023.09720.
E.ST-ER-001.000

1) Structural Verification Plan L-20
(Reference

9/6/05 8/28/04 8/28/04

57 501B-023.09720.
E.ST-ER-001.001

2) Structural Strength Margin of Safety Summary
(Ascent/Descent)

L-12 5/8/06 7/1/06 7/1/06

58 501B-023.09720.
E.ST-ER-001.002

3) Structural Strength Test Verified Finite Element
Model

L-10.5 6/22/06 8/15/06 8/15/06

59 501B-023.09720.
E.ST-ER-001.003

4) Structural Strength Margin of Safety Summary
from VCLA

L-3 2/5/07 4/1/06 4/1/06

60 501B-023.09720.
E.ST-ER-001.004

5) Structural Strength Certification of Conformity
Between Hardware and Design

L-3 2/5/07 4/1/06 4/1/06

61 501B-023.09720.
E.ST-ER-002

Crew Applied Loads:Margin of Safety Summary L-12 5/8/06 3/15/06 3/15/06

62 501B-023.09720.
E.ST-ER-003

On-Orbit Depress/Repress:(Certificate of
Compliance)

L-4.5 12/22/06 10/29/06 10/29/06

63 501B-023.09720.
E.ST-ER-005

Acoustic Emission Limits: Acoustics Test Results L-9.5 7/23/06 5/30/06 5/30/06

64 501B-023.09720.
E.ST-ER-006

Microgravity Requirement 5/30/06 9/13/06

65 501B-023.09720.
E.ST-ER-006.001

Micro-Gravity Test/Analytical Results L-9.5 7/23/06 5/30/06 5/30/06

66 501B-023.09720.
E.ST-ER-006.002

Certificate of Compliance (CoC) L-6 11/6/06 9/13/06 9/13/06

67 501B-023.09720.
E.ST-ER-007

Ground Transportation Loads: L-4.5 12/22/06 10/29/06 10/29/06

9/12

4/13

8/13

10/27

11/12

7/23

9/23

8/28

7/1

8/15

4/1

4/1

3/15

10/29

5/30

5/30

9/13

10/29
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68 501B-023.09720.
E.ST-ER-008

Fracture Control: 8/28/04 3/30/06

69 501B-023.09720.
E.ST-ER-008.001

Fracture Control Plan L-20
(Reference

9/6/05 8/28/04 8/28/04

70 501B-023.09720.
E.ST-ER-008.002

Fracture Control Summary L-11.5 5/23/06 3/30/06 3/30/06

71 501B-023.09720.
E.ST-ER-009

Securing of Threaded Fasteners: L-4.5 12/22/06 10/29/06 10/29/06

72 501B-023.09720.
E.ST-ER-010

Pressurized Systems: 8/28/04 3/30/06

73 501B-023.09720.
E.ST-ER-010.001

Pressurized Systems M of S Summary (Phase II) L-20
(Reference

9/6/05 8/28/04 8/28/04

74 501B-023.09720.
E.ST-ER-010.002

Pressurized Systems M of S Summary (Phase III) L-11.5 5/23/06 3/30/06 3/30/06

75 501B-023.09720.
E.ST-ER-011

Weight & Center of Gravity L-12 5/8/06 3/15/06 3/15/06

76 501B-023.09720.
E.ST-ER-012

Portable Fire Extinguisher (PFE) Discharge Rate: L-4.5 12/22/06 10/29/06 10/29/06

77 501B-023.09720.
E.ST-MD-003

MDK Crew-Applied Loads: L-4.5 12/22/06 10/29/06 10/29/06

78 501B-023.09720.
E.ST-MD-004

MDK Acoustic Levels: L-4.5 12/22/06 10/29/06 10/29/06

79 501B-023.09720.
E.ME

ME- VERIFICATIONS: 12/13/05 10/29/06

80 501B-023.09720.
E.ME-ER-002

Standard Modular Locker: L-4.5 12/22/06 10/29/06 10/29/06

81 501B-023.09720.
E.ME-ER-005

On-Orbit Separation Interface Requirements: L-4.5 12/22/06 10/29/06 10/29/06

82 501B-023.09720.
E.EL

EL- VERIFICATIONS: 7/14/05 10/29/06

83 501B-023.09720.
E.EL-ER-001

Voltage Levels: L-4.5 12/22/06 10/29/06 10/29/06

84 501B-023.09720.
E.EL-ER-003

Reverse Current/Energy:Analysis Results L-10 7/7/06 5/14/06 5/14/06

85 501B-023.09720.
E.EL-ER-005

Overload Protection Device: L-4.5 12/22/06 10/29/06 10/29/06

86 501B-023.09720.
E.EL-ER-006

Current Limiting: 5/30/06 10/29/06

87 501B-023.09720.
E.EL-ER-006.001

Item 1: Wire Size Analysis-Drawings L-9.5 7/23/06 5/30/06 5/30/06

88 501B-023.09720.
E.EL-ER-006.002

Item 2: Certificate of Compliance L-4.5 12/22/06 10/29/06 10/29/06

89 501B-023.09720.
E.EL-ER-010

Electrical Hazards L-4.5 12/22/06 10/29/06 10/29/06

90 501B-023.09720.
E.EL-ER-011

Electrical Connectors L-4.5 12/22/06 10/29/06 10/29/06

8/28

3/30

10/29

8/28

3/30

3/15

10/29

10/29

10/29

10/29

10/29

10/29

5/14

10/29

5/30

10/29

10/29

10/29

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
2003 2004 2005 2006 2007

PGB PIM Schedule
Flight ATV1 - Increment 15

Print date: 9/18/06
Last update: 9/20/05

Source Data: SSP 57057 Revision B
Template: Subrack Standard

Page 4 of 9 Payload Integration Manager: Amy Haas 256-961-2201
Planning Analyst: Steve Forrest 281-226-4394



Line No. Activity ID Name Template Template
Date

Start Finish

91 501B-023.09720.
E.EL-ER-012

Electrical Connectors Mating/Demating L-4.5 12/22/06 10/29/06 10/29/06

92 501B-023.09720.
E.EL-ER-013

Electrical Connectors Mating/Demating (Powered) L-4.5 12/22/06 10/29/06 10/29/06

93 501B-023.09720.
E.EL-ER-014

Electrical Connector Mismating Prevention L-4.5 12/22/06 10/29/06 10/29/06

94 501B-023.09720.
E.EL-ER-015

EMI (Conducted/Radiated Emissions):Test Results L-9.5 7/23/06 5/30/06 5/30/06

95 501B-023.09720.
E.EL-ER-016

EMI (Conducted/Radiated Susceptibility):Test
Results

L-9.5 7/23/06 5/30/06 5/30/06

96 501B-023.09720.
E.EL-ER-017

ESD Compatibility/Labeling L-4.5 12/22/06 10/29/06 10/29/06

97 501B-023.09720.
E.EL-ER-018

Corona:Test/Analysis Results L-9.5 7/23/06 5/30/06 5/30/06

98 501B-023.09720.
E.EL-ER-019

AC/DC Magnetic Fields:Test/Analysis Results L-9.5 7/23/06 5/30/06 5/30/06

99 501B-023.09720.
E.EL-ER-020

Electrical Bonding: L-4.5 12/22/06 10/29/06 10/29/06

100 501B-023.09720.
E.EL-ER-021

Electrical Bonding of Payload Hardware: L-4.5 12/22/06 10/29/06 10/29/06

101 501B-023.09720.
E.EL-ER-022

Electrical Bonding of Payload Structures: L-4.5 12/22/06 10/29/06 10/29/06

102 501B-023.09720.
E.EL-ER-023

Power Circuit Isolation and Grounding: L-4.5 12/22/06 10/29/06 10/29/06

103 501B-023.09720.
E.EL-ER-027

Approved Connectors for EXPRESS Rack Payload
Use:

L-4.5 12/22/06 10/29/06 10/29/06

104 501B-023.09720.
E.EL-MD-001

In-Flight DC Power Bus Ripple/Transient Spikes
(Repetitive) at Interface - Shuttle MDK

L-4.5 12/22/06 10/29/06 10/29/06

105 501B-023.09720.
E.CD

CD- VERIFICATIONS: 12/13/05 12/13/05

106 501B-023.09720.
E.TH

TH- VERIFICATIONS: 5/29/05 10/29/06

107 501B-023.09720.
E.TH-ER-001

Touch Temperature:Thermal Analysis Report L-7.5 9/21/06 7/29/06 7/29/06

108 501B-023.09720.
E.TH-ER-005

On-Orbit Environmental Conditions: L-4.5 12/22/06 10/29/06 10/29/06

109 501B-023.09720.
E.TH-ER-006

Passive Cooling/Heating of Cabin: 4/14/06 10/29/06

110 501B-023.09720.
E.TH-ER-006.001

Compliance with Requirements: L-4.5 12/22/06 10/29/06 10/29/06

111 501B-023.09720.
E.TH-ER-006.002

Thermal Analysis Report L-11 6/7/06 4/14/06 4/14/06

112 501B-023.09720.
E.TH-ER-007

ISS/Middeck Cabin Cooling Interfaces: 5/14/06 10/29/06

113 501B-023.09720.
E.TH-ER-007.001

Compliance with Requirements: L-4.5 12/22/06 10/29/06 10/29/06

10/29

10/29

10/29

5/30

5/30

10/29

5/30

5/30

10/29

10/29

10/29

10/29

10/29

10/29

7/29

10/29

10/29

4/14

10/29
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114 501B-023.09720.
E.TH-ER-007.002

Thermal Analysis Report L-10 7/7/06 5/14/06 5/14/06

115 501B-023.09720.
E.TH-ER-008

Particulate(s) and Filters: L-4.5 12/22/06 10/29/06 10/29/06

116 501B-023.09720.
E.TH-ER-010

MTL Physical Interfaces: 5/29/05 12/13/05

117 501B-023.09720.
E.EN-ER-004

Atmosphere Requirements: 5/29/05 10/29/06

118 501B-023.09720.
E.EN-ER-004.001A

Compliance with Requirements: L-4.5 12/22/06 10/29/06 10/29/06

119 501B-023.09720.
E.FP

FP- VERIFICATIONS: 6/28/05 5/14/06

120 501B-023.09720.
E.FP-ER-001

Fire Protection Interface Requirements: L-10 7/7/06 5/14/06 5/14/06

121 501B-023.09720.
E.FP-ER-004

Payload Data Monitoring: 6/28/05 12/13/05

122 501B-023.09720.
E.FP-ER-005

Portable Fire Extinguisher Access Port: L-10 7/7/06 5/14/06 5/14/06

123 501B-023.09720.
E.FP-ER-006

Fire Suppressant Distribution: L-10 7/7/06 5/14/06 5/14/06

124 501B-023.09720.
E.MP

MP- VERIFICATIONS: 8/14/06 10/29/06

125 501B-023.09720.
E.MP-ER-001

Materials and Parts: 8/14/06 10/29/06

126 501B-023.09720.
E.MP-ER-001.001

Compliance with Requirements: L-4.5 12/22/06 10/29/06 10/29/06

127 501B-023.09720.
E.MP-ER-001.002

Analysis and Test Reports - Nominal/Planned
Release of Materials

L-7 10/7/06 8/14/06 8/14/06

128 501B-023.09720.
E.MP-ER-001.003

Analysis and Drawings - Flammability L-7 10/7/06 8/14/06 8/14/06

129 501B-023.09720.
E.HF

HF- VERIFICATIONS: 12/13/05 10/29/06

130 501B-023.09720.
E.HF-ER-001

Handles, Restraints, Tether Points, and Captive
Parts:

L-4.5 12/22/06 10/29/06 10/29/06

131 501B-023.09720.
E.HF-ER-002

Strength and Force Requirements: L-4.5 12/22/06 10/29/06 10/29/06

132 501B-023.09720.
E.HF-ER-003

Full Size Range, Volume, and Accessibility
Accommodation:

L-4.5 12/22/06 10/29/06 10/29/06

133 501B-023.09720.
E.HF-ER-004

Equipment Mounting: L-4.5 12/22/06 10/29/06 10/29/06

134 501B-023.09720.
E.HF-ER-006

Alignment, Align Marks, and Guide Pins: L-4.5 12/22/06 10/29/06 10/29/06

135 501B-023.09720.
E.HF-ER-008

Access, Closures, Covers, and Tools: L-4.5 12/22/06 10/29/06 10/29/06

136 501B-023.09720.
E.HF-ER-014

Color: L-4.5 12/22/06 10/29/06 10/29/06

5/14

10/29

10/29

5/14

5/14

5/14

10/29

8/14

8/14

10/29

10/29

10/29

10/29

10/29

10/29

10/29
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137 501B-023.09720.
E.HF-ER-017

Controls Spacing Design: L-4.5 12/22/06 10/29/06 10/29/06

138 501B-023.09720.
E.HF-ER-018

Accidental Actuation - Protection: L-4.5 12/22/06 10/29/06 10/29/06

139 501B-023.09720.
E.HF-ER-021

Audio Devices (Displays): L-4.5 12/22/06 10/29/06 10/29/06

140 501B-023.09720.
E.HF-ER-022

Electrical Conn. Design (One Hand Op., Ease of
Disconnect, Self-Locking):

L-4.5 12/22/06 10/29/06 10/29/06

141 501B-023.09720.
E.HF-ER-023

Electrical Conn. Design - Protection, Shape, and
Arc Containment:

L-4.5 12/22/06 10/29/06 10/29/06

142 501B-023.09720.
E.HF-ER-024

Arrangement and Orientation for Connectors: L-4.5 12/22/06 10/29/06 10/29/06

143 501B-023.09720.
E.HF-ER-025

Hose/Cable Restraints: L-4.5 12/22/06 10/29/06 10/29/06

144 501B-023.09720.
E.HF-ER-026

Built-In Control: L-4.5 12/22/06 10/29/06 10/29/06

145 501B-023.09720.
E.HF-ER-027

One-Handed Cleaning Operation: L-4.5 12/22/06 10/29/06 10/29/06

146 501B-023.09720.
E.HF-ER-030

Other Non-Threaded Fasteners: L-4.5 12/22/06 10/29/06 10/29/06

147 501B-023.09720.
E.HF-ER-031

Mounting Bolts and Fasteners: L-4.5 12/22/06 10/29/06 10/29/06

148 501B-023.09720.
E.HF-ER-032

Latches: L-4.5 12/22/06 10/29/06 10/29/06

149 501B-023.09720.
E.HF-ER-033

Payload In-Flight Maintenance: L-4.5 12/22/06 10/29/06 10/29/06

150 501B-023.09720.
E.HF-ER-034

Protrusions (Permanent/Temporary) and
Pathways:Data Certification Providing Drawings

L-9 8/7/06 6/14/06 6/14/06

151 501B-023.09720.
E.HF-ER-035

Sharp Edges/Corners Requirements: L-4.5 12/22/06 10/29/06 10/29/06

152 501B-023.09720.
E.HF-ER-036

Restraints and Mobility Aids Interface
Compatability:

L-4.5 12/22/06 10/29/06 10/29/06

153 501B-023.09720.
E.HF-ER-037

PD Stowage Tray Requirements: L-4.5 12/22/06 10/29/06 10/29/06

154 501B-023.09720.H Identification Labeling: L-4.5 12/22/06 10/29/06 10/29/06

155 501B-023.09720.
SYS-ER-001

As-Built Hardware Certification L-4.5 12/22/06 10/29/06 10/29/06

156 501B-023.09720.
E.HF-ER-039

Human Factors Compliance L-4.5 12/22/06 10/29/06 10/29/06

157 501B-023.09720.
E.SA

SA- VERIFICATIONS: 5/14/06 5/14/06

158 501B-023.09720.
E.SA-ER-001

Payload Safety Requirements: Compliance Data
Package Submitted to EI

L-10 7/7/06 5/14/06 5/14/06

Group_1: 7A. POIF Training 4/29/04 7/16/06

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

6/14

10/29

10/29

10/29

10/29

10/29

10/29

5/14
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Line No. Activity ID Name Template Template
Date

Start Finish

160 501A-017.09720 PGB (ATV1) TST Process CDR to CDR
+4

5/8/05 4/29/04 4/29/04

161 501A-021.09720 PGB (ATV1) P/L Training DS CDR+6 11/5/05 10/27/04 10/27/04

162 505-004.09720 PGB (ATV1) P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

5/9/06 5/15/06 5/15/06

163 501B-013.09720 PGB (ATV1) P/L Simulator O/D at JSC (Hardware
& Software Delivery to JSC Training Facility)

I-13 (P); I-11
(s,SS,A)

4/9/06 4/15/06 4/15/06

164 501B-024.09720 PGB (ATV1) Payload Training Dry Run (PTDR) I-11 (P); I-9
(s,SS,A)

6/9/06 6/15/06 6/15/06

165 501B-003.09720 PGB (ATV1) Start Reflight P/L Training I-16 (P) I-14
(s,SS,A)

1/7/06 1/20/05 1/20/05

166 501B-030.09720 PGB (ATV1) Start New P/L Training I-10 (P); I-8
(s,SS,A)

7/10/06 7/16/06 7/16/06

Group_1: 7B. POIF Planning 3/15/06 11/28/06

168 501B-018.09720 PGB (ATV1) P/L Planning DS - Submit for Basic I-12 3/9/06 3/15/06 3/15/06

169 505-010.09720 PGB (ATV1) P/L Planning DS (B) I-8.75 6/16/06 6/22/06 6/22/06

170 501B-051.09720 PGB (ATV1) P/L Planning DS - Submit for Final I-6 9/7/06 9/13/06 9/13/06

171 505-019.09720 PGB (ATV1) P/L Planning DS (F) I-3.5 11/22/06 11/28/06 11/28/06

Group_1: 7C. POIF Procedures, Display & OP Nom 4/29/03 1/27/05

173 501A-005A.09720 PGB (ATV1) PPD DS:Operations Concept
(Optional)

PDR 5/7/04 4/29/03 4/29/03

174 501A-005B.09720 PGB (ATV1) PPD DS:Operations Analysis Flows
(Optional)

PDR 5/7/04 4/29/03 4/29/03

175 501A-019A.09720 PGB (ATV1) PPD DS:Preliminary P/L Unique
OpNom

CDR+4
(P,A)

11/5/05 10/27/04 10/27/04

176 501A-022A.09720 PGB (ATV1) PPD DS:ECR to Baseline P/L Unique
OpNom

CDR+7
(P,A)

2/5/06 1/27/05 1/27/05

177 505-001.09720 PGB (ATV1) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

1/8/06 1/21/05 1/21/05

Group_1: 9.MSFC 9/15/05 9/23/05

179 PGB.0010 MDL TESTING AT MSFC 9/23/05 9/23/05

180 PGB.0020 MDL TESTING AT MSFC - EIRR 9/15/05 9/15/05

10/27

5/15

4/15

6/15

1/20

7/16

3/15

6/22

9/13

11/28

4/29

4/29

10/27

1/27

1/21

9/23

9/15
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PD Submit

OZ Need Date

OZ Prod Delivery

ISS/SSP Milestone

GFE

Launch

Task

Split

Progress

Summary

Project Summary

Slide to Right

Slide to Left

Slide to Right Complete

Slide to Left Complete
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